



HMA Progress Report

February – July 2025

Summary KPIs

- **EORE:** 2575 beneficiaries
- **NTS:** 88 surveys, 6 hazard areas
- **EOD:** 53 tasks completed, 138 items located
- **Victim Assistance:** 564 supported

1 EORE (Explosive Ordnance Risk Education)

- 2675 beneficiaries reached through 103 sessions
- Age and Gender Breakdown:
 - Female: Children (236), Youth (784), Adults (468)
 - Male: Children (167), Youth (646), Adults (274)




Figure 1: EORE Beneficiaries by Age and Gender

2 NTS (Non-Technical Survey)

- Total surveys: 88
- **Hintalo**: 2 surveys (2 with evidence)
- **Sharti**: 86 surveys (50 with evidence, 36 with none)
- 27 kebeles covered

3 EOD (Explosive Ordnance Disposal)

- 53 spot tasks completed
- Total EO collected: 138 (all UXO)
- Types:
 - 24 Projectiles, 12 Rockets, 8 Mortars, 1 Grenade, 3 Unknown, 5 AXO
- Contaminated area: 344,337 m²
- Intended land use: Agriculture




Figure 2: EOD Items by Type

4 Victim Assistance

- Total beneficiaries: 564 (Female: 110, Male: 454)
- **MHPSS**: 176 (F: 31, M: 145)

- **Physical/Financial Rehabilitation:** 157 (F: 33, M: 124)
- **Economic Empowerment:** 59 (F: 19, M: 40)
- **Emergency Referral:** 157 (F: 27, M: 126)




Figure 3: Victim Assistance by Category and Gender

5 Map of Operations




Figure 4: Contaminated Woredas in Tigray (Saharti, Hintalo)

*This report is prepared by Humanity
Inclusion (Handicap International) Ethiopia, CDCS Project – July 2025.*